

Discipline	Description	Supplied		Installed		Commissioned	
		By	Date	By	Date	By	Date
Plymovent Equipment	Reused filter from Lab 3	Plymovent / Durham College	2026-08-12	Plymovent	2026-08-12	Plymovent	2026-08-18
	New filter module	Plymovent / Durham College	2026-08-12	Plymovent	2026-08-12	Plymovent	2026-08-18
	Exhaust fan with VFD/ controls	Plymovent / Durham College	2026-08-12	Plymovent	2026-08-12	Plymovent	2026-08-18
	Silencer	Plymovent / Durham College	2026-08-12	Plymovent	2026-08-12	Plymovent	2026-08-18
	Fume Extraction hoods	Plymovent / Durham College	2026-06-30	Plymovent	2026-07-10	Plymovent	2026-08-18
	Low voltage wiring (control wiring for equipment NO BAS)	Plymovent / Durham College	2026-08-12	Plymovent	2026-08-12	Plymovent	2026-08-18
	Compressed Air Tie in	Mech Contractor	2026-08-14	Mech Contractor	2026-08-14	Plymovent	2026-08-18
	VFD Commissioning for Plymovent equipment	Plymovent / Durham College	2026-08-15	Plymovent	2026-08-15	Plymovent	2026-08-18
	BAS controls (VFD)	Mech Contractor		Mech Contractor		Mech Contractor	2026-08-18
	HMI	Plymovent / Durham College		Plymovent			2026-08-18
Mechanical	Fume extraction system balancing	Plymovent / Durham College	2026-08-16	Plymovent	2026-08-16	Plymovent	2026-08-18
	Ductwork	Mech Contractor		Mech Contractor		-	2026-08-18
	Make-up air unit	Mic Mechanical / Durham College	2026-07-20	Mech Contractor		Mech Contractor	2026-08-18
	Exhaust Fan	Mech Contractor		Mech Contractor		-	2026-08-18
	Flow meter and pressure regulators	Durham College		Mech Contractor		Mech Contractor	2026-08-18
	All piping fittings and drops	Mech Contractor		Mech Contractor		-	2026-08-18
	Compressed air line to plymovent equipment	Mech Contractor		Mech Contractor	2026-08-12	Plymovent	2026-08-18
	All Controls and BAS intergration	Mech Contractor		Mech Contractor		-	2026-08-18
	All power and lighting	Mech Contractor		Mech Contractor		-	2026-08-18
	Electrical	Panel P-2W	Graybar / Durham College	2026-07-20	Mech Contractor		-
Panel DP-6W		Graybar / Durham College	2026-07-20	Mech Contractor		-	2026-08-18
400 A Breaker for existing switchboard AAA		Graybar / Durham College	2026-07-20	Mech Contractor		-	2026-08-18
REX Transformer BC75J-MX/Z3		Graybar / Durham College	2026-07-20	Mech Contractor		-	2026-08-18
Dust Collector Panel Pro		Plymovent / Durham College	2026-08-12	Mech Contractor	2026-08-14	-	2026-08-18
VFD Panel		Plymovent / Durham College	2026-08-12	Mech Contractor	2026-08-14	-	2026-08-18
VFD Panel high voltage wiring		Mech Contractor		Mech Contractor	2026-08-14		2026-08-18
WP Disconnect for Plymovent equipment		Mech Contractor		Mech Contractor	2026-08-14		2026-08-18
Power for equipment (band saw, grinders, iron workers)		Mech Contractor		Mech Contractor	2026-07-10		2026-08-18
Dust collector Panel Pro high voltage wiring		Mech Contractor		Mech Contractor		-	2026-08-18
Architectural / Structural	Band saw, grinders, iron workers	Durham College		Durham College		-	2026-08-18
	Concrete pad for plymovent equipment	Mech Contractor		Mech Contractor	2026-07-10	-	2026-08-18
	All architectural and structural	Mech Contractor		Mech Contractor		-	2026-08-18
	Partitions, curtains	Durham College		Durham College		-	2026-08-18
	Tools for each bench	Durham College		Durham College		-	2026-08-18